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Current Status: 
 

All of the building demolition activities outlined in the Interim Risk 
Management Plan (IRMP) have been successfully completed. Moving 
forward, DENR’s environmental contractor will be reviewing site 
assessment data and submitting a comprehensive technical report of their 
findings to DENR.  With this data, they will also begin developing a plan 
for contaminant reduction on the property, towards the goal of drafting a 
remedial action plan.   
 
 
Recent Activities: 

 September 15, 2011:  Draft Building Demolition and Site-wide 
assessment reports received and reviewed. 

 August 1-5, 2011:   Additional soil contamination assessment 
performed, Soil Vapor Extraction (SVE) wells installed and pilot test 
performed, and fencing removed. 

 August 4, 2011:  Outdoor air sampling results received. 
 July 28-29, 2011: Geotechnical soil sampling performed. 
 July 22, 2011: Building demolition completed and seven-day 

outdoor air sampler deployed. 
 July 18, 2011: Building demolition activities commence. 
 July 11-15, 2011: Security fence installed and asbestos abatement 

conducted. 
 June 24, 2011: Completed all utility disconnects except 

electricity(to be done by July 18th) 
 
 
Upcoming Activities for 2011 and Projected Schedule: 

(all dates are estimates) 

 October 3rd (week of), 2011:  Building Demolition and Site-wide 
Assessment reports will be posted on the DSCA website for viewing. 

 September 28, 2011: DSCA meets with contractor to discuss 
source removal options. 

 October/November: Draft and Finalize Remedial Action Plan 
(RAP), initiate a 30-day public comment period for the RAP, and hold a 
public meeting/ information session. 

 November/December: Address public comments on the RAP. 
 January: Perform the source removal activities per the RAP. 

The BB&T Site in Durham, North 

Carolina is the site of a former dry-

cleaning business that operated 

from 1963 until 1975.  Soil and 

groundwater at the site are 

contaminated with the dry-

cleaning solvent tetrachloroethene 

(also called “perc”) and its 

breakdown products.  The site is 

currently in the Dry-cleaning 

Solvent Cleanup Act (DSCA) 

Program, a voluntary program 

administered by the N. C. 

Department of Environment and 

Natural Resources that oversees 

the remediation of contaminated 

dry-cleaning sites.  

 

For more information: 

NCDENR, Division of Waste 
Management, DSCA Program 
1646 Mail Service Center 
Raleigh, NC 27699-1646 
 
http://portal.ncdenr.org/web/wm
/dsca/bbt_updates 
 
 
Billy Meyer, DSCA Project Manager 
   (919) 508-8415 
   billy.meyer@ncdenr.gov 
 
 
Cathy Akroyd, Public Information 
   Officer 
   (919) 508-8438 
  cathy.akroyd@ncdenr.gov 
 
 

http://portal.ncdenr.org/web/wm/dsca/bbt_updates
http://portal.ncdenr.org/web/wm/dsca/bbt_updates
mailto:billy.meyer@ncdenr.gov
mailto:cathy.akroyd@ncdenr.gov

